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DD/A/0DP WEEKLY REPORT

Week of 28 October - 4 November 1981

Major Activities During the Past Week:
A. Support to 0OICE:

CAMS (COMIREX Automated Management System) The CAMS2 P/SDC
delivered four Phase | PSDR document outiines including: System
Requirements Document. (SRD), Preliminary System Design Specifica-
tion (PSD), Preliminary User Manual (USM), and Preliminary Data
Base Specification (DBS). The outlines were turned over to the
Government on 29 October. and the CAMS2 staff are in the
process of reviewing the outlines with an eye toward definition of
the areas where more detail is required.

|to discuss the list of commercial

and in-house system software products required for the P/S Devel-
opment System in June 1982.

B. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System) The
Office of Communications (0C) has begun to install power and data
lines at Ames Building to support PERINSUR processing. Upon com-
pietion, the Office of Personnel Insurance Branch will have 11
dedicated Delta Data terminals strategically located in Ames

Bui]din%. 0C projected completion date is 30 November 1981.

During the interim, ODP Engineering plans to temporarily
install five Delta Data terminals by 7 November at Ames Building,
Room 503, to support conversion and systiem testing. [:::::::::ﬁ
L. Support to OL:

LIMS (Logistics Integrated Management System) Final software
changes to ASAPS are being installed. System testing is scheduled
for the week of 2-6 November. The Dffice of Logistics has
reviewed the ASAPS User Manuals in preparation for user acceptance
testing scheduled for 9-20 November.

P&EPD. Coding of reports for the new Agency Copier Management
System is continuing. Live data is now being keyed into the sys-
tem by copier management personnel and some errors have been
detected in the input handling programs. These errors have been
identified and corrected. The first reports from the new system
should be generated in the next week. |

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400210042-1

25X1

25X1

25X1

25X1

25X1



25X1

25X1

Approved FQpRelease 2003/11/06 : CIA-RDP84-00933R000400210042-1

D. Support to OF:

The Office of Finance notified us that two dictionaries were
not updated for the Legislative Pay lIncrease (LPi). Therefore,
the maximum overtime rate, based on a GS-10/1, was incorrect for
the PP 23/81, and overtime was underpaid by $0.71 per hour for
certain grades. We met with the Office of Finance on Tuesday, 27
October to determine how we could pay retroactive for PP 23/81. It
was decided to have PCB back up certain data sets for PP 23/81. We
would then rerun a portion of PAYCOMPUTE to create new history

‘records using the correct overtime rate. We would then write a

program to compare the old and new history records, and generate

an adjustment transaction (920) to pay the difference between the
new and old overtime rates. [:::::f:ﬁ

E. Support to-0DP:

GRAPHICS. The DUNN Camera interface for the Chromatics 7900
terminal was delivered to B Division and installed on the Chromat-
ics terminal by the Graphics group on 26 October. Testing of the
interface cannot take place until the DUNN Camera is delivered to
B Division. Delivery of the DUNN Camera is scheduled for
mid-November.

. Personne] i tems:

I | 1eft D Division on 30 October 1981 to begin her
Maternity Leave. She will return sometime in March 1982.
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